
THE LAST PLANNER® SYSTEM.

TRANSFORM YOUR PROJECT AND ORGANISATION WITH LEAN 
THINKING AND THE LAST PLANNER® SYSTEM.

Lean Construction moves away from traditional approaches to construction management 
and instead focuses on the efficiency and quality of service provided to the client. With 
Lean Construction thinking embedded in your organisation, you can enhance value and 
reduce waste at all stages of the construction process. The Last Planner® System (LPS) 
one-day workshop has been specifically developed to help deliver more predictable 
production in the construction sector. LPS creates more reliable project delivery, safer 
sites and shorter production schedules. Participants are taught through project 
simulations and real-life examples, introducing them to Lean thinking and the underlying 

principles.

LBSPartners T: +353 (0)61 518408 | E: info@lbspartners.ie | W: www.lbspartners.ie

WHAT’S COVERED AND WHAT WILL I LEARN?

• The objective of this programme is to give participants the knowledge and 
capability to create and deliver a project using the LPS.

• Current practices that are used in design and construction underpinning the way 
things are done today.

• Problems with how production is managed on projects and exploring the effects of 
variation on workflow in production Learn the key principles that support lean 
construction The Last Planner® System

• Learn how to design and implement the LPS and when it is suitable for your 
project.
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